Hi prof, sorry for the delay in sending this. I wanted to have something concrete to show, not just words. Here is the Phase 1 timeline for the one-week sprint we agreed on:

Day 1-2 - Foundation

Set up the full project: 30-table database, multi-language engine (Luo, English, Kikuyu), login and roles, media storage, and seeded content.

Day 3-4 - Public interface

Language selection page, Luo homepage with Dholuo titles (Muma, Ngero, Wende, Ngeche, Sigana…), English version alongside.

Day 5 - Content modules - WORKING ON THIS NOW

Dictionary (Muma), Proverbs (Ngero), Riddles (Ngeche) - searchable, with audio, examples, meanings.

Day 6 - Admin side

Admin dashboard, moderation queue, elder contribution form in Dholuo, approval workflow.

Day 7 - AI and deploy

One AI feature working (chatbot or semantic search), live URL, demo, Phase 2 recommendations.

What you'll see by end of the week:

A live link you can open on your phone. Full Luo platform in Dholuo, working dictionary, proverbs and riddles, an admin panel, and one AI feature running end-to-end.

I'll send you the live link as soon as the public side is stable, targeting Day 5, so you can start reviewing while I keep building.